Midnite Mine Project Report,

NEWMONT June 21 - June 27, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-013

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period June 21 —
June 27, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health,
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site
Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period June 21 — June 27, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents or injuries occurred during the reporting period. A mock Emergency Response Drill
was conducted on June 27 with successful support and participation from Tribal EMS.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. The Tribal Liaison Officer advised that planning is underway for a Community
Meeting for the week of August 19, 2019. Mobilization notifications were provided to the Tribe during the
week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, June 26, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Spokane Tribe of Indians

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

e WME

Meeting Action Items:
e None
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EPA Plan/Document Approvals:
e None
Regulatory Site Visit(s):
e Steve Demus, Jacobs, representing EPA was on site June 21.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of June 21 — June 27, 2019, the following activities were conducted:

e Continued excavating, hauling and placing low activity/low reactivity material from South Waste
Rock Pile (SWRP) South Pond cut and the SWRP North cut in Pit 4. Material from SWRP was
placed on the north, east, and west sides of Pit 4 to create the 20’ rind buffer area, at the south
end of the Pit 4 backfill to form the 20’ radon buffer on the outer waste surface, and in the
unclassified waste zone in the interior of the pit.

e Began excavating, hauling and placing high activity/high reactivity material from Ore Stockpile 1
(Stockpile 1) in Pit 4. High activity/high reactivity material was placed in the unclassified waste
zone in the interior of the Pit 4 backfill.

e Continued removing visible mine waste from the east Pit 4 Tie-In Area, including some material
from the Pit 4 Overburden Pile. Soils from the area included some vegetative debris and were
placed in the unclassified waste zone in the interior of Pit 4.

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd®

June 21 — June 27, 2019 3,274 91,672

2019 Cumulative 39,638 1,109,864

1 - Truck load assumed to be 28 yd®

e Constructed a haul road to Stockpile 1, including burying Water Treatment Plant pipelines that
cross the haul route.

e Continued work on the Infiltration Collectors (IC) on the west side of Pit 4 on the main channel and
the finger drains extending to the west up the hillside.

e Wm. Winkler set up their tub grinder in the Temporary Impacted Soil Stockpile (TISS) and
continued processing stockpiled timber.

e Completed monthly fence inspection and repaired fence damage and where animals had dug
under the fence.

e Pit 4 tension crack was measured on June 25. The horizontal distance between movement pins
remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

e The Utility Crew completed SWPPP maintenance items along the West Access Road and New
Access Road
Spill Prevention, Control, and Countermeasure Activities (SPCC)
e None

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e Wm. Winkler remobilized the wood chipper to site on June 21 following offsite repairs.
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The following equipment was demobilized from the Site during this reporting period.
e None

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. ES-4 was down from 5:30 p.m. to 2:30 a.m. during the night shift on June 21 due to a
malfunctioning back-up battery.

The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was not exceeded
during the reporting period.

Table 2 - TSP Dust Monitoring Locations during reporting period June 21 — June 27, 2019

Status
Monitor ID Location Description StartDate| = | g | S| S| 2|3 E
Lol |S|F|2]|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 [D/N D/N[D/N[D/N [D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 |D/N D/N [D/N[D/N [D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 [D/N D/N[D/N[D/N [D/N
ES-4 (roving) Top of Stockpile 3 04/30/19 | D/* D/N [D/N [D/N [D/N
ES-5 (roving) Spare
' i 04/01/19
ES-6 (roving) I_East Side of Pit 4 next to portable D/N o/N|on o oiN
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 | D/N D/N|D/N|D/N [D/N
ES-8 (roving) Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals
Submittal No. Title Submittal CQA Acceptance
Date Date
02272-07.00 South Pond Geomembrane (GSE) 6/11/2019 TBD
(clarifications and additional information
requested)
02275-03.00 South Pond Geonet (GSE) 6/14/2019 TBD
(clarifications/revisions requested)
01018-34.00 2019 2™ Quarter Progress Survey 6/21/2019 6/27/2019
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CQcC CQA Response
Submittal Date
Date
2019-11 Settlement Monitoring Point — South and 6/19/2019 6/24/2019
West Ponds EPA — No Comments
on 6/24/2019
Project NCNs
NCN No. Title CQA Issue CQC Response
Date Date
None to Date
CQC-CQA Field Acceptance Forms
CQC-CQA CQC-CQA Issue
Acceptance No. Title Date
2019-15 Pit 4 — West IC 2" Lateral/Finger Drain (Section 4) Subgrade 6/24/2019
Acceptance
Other Items
Item Title Comments
None

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports

that are available on the project SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections

Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the

following site-specific tasks:

e Pit 4 Backfill
0 Excavation of mine waste from the South Pond Cut/SWRP (low reactivity/low activity
material) was used to construct the 20-foot buffer zone (rind), or was placed as general fill

in the south bench area and in the northern portion of the pit.
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0 Excavation of the Overburden Pile along the east cover tie-in (low reactivity/low activity
material) occurred between 6/25 and 6/26/2019 and was placed in the northern portion of
the pit.

o0 Excavation of Stockpile 1 (high reactivity/high activity material) began on 6/26/2019 and
was placed within the boundary of the 20-foot buffer zone in the northern portion of the pit.

e West-Side Infiltration Collection System
o Construction of the second lateral/finger drain (4" section).
CQA accepted/observed the following:
— Subgrade (CQC-CQA Acceptance 2019-15)
— GCL placement.
— Drain gravel placement.
e Wood Chipping Activities
0 The grinder was repaired and chipping resumed on 6/24/2019.
e Construction Debris

0 6/21/2019 — The D9 dozer crushed the failed ligno tank to a height of < 2 feet and was
buried in the northern portion of the pit within the Demolition Debris Zone.

0 6/27/2019 — A small amount of construction debris was buried in the north portion of the pit
within the Demolition Debris Zone.

e CSWPPP Inspection
0 West Access Road
— The main drainage area was regraded, two new sed ponds were constructed (one
on each side of the road where the drainage crosses) and check dams/wattles
were installed along the length of the drainage.
— Sediment was removed from the area around the West End Road culvert and the
wattles reinstalled.
o New Access Road
— The berm located at the east outer edge of the topsoil stockpile was repaired and
the erosion along the east face was regraded.
— Accumulated sediment was removed from all ditch runouts.
o Water bars were constructed at regular intervals along the road.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — Overview of Pit 4, looking south

Figure 2 — 390 Excavators loading material from the South Pond excavation.



Midnite Mine Project Report,

NEWMONT June 21 - June 27, 2019
GOLDCORP.

-

Figure 4 — West Access Road main drainage following SWPPP repairs
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Widng Mine 2019 Production Schdule Midnite Mine Remedial Action 3 Week Look Ahead Schedule Data Date: 27-Jun-10
Print Date: 28-Jun-19
I A X T Sy T [=1
E] " E E]
Midnite Ming 2019 Producfion Scheduls 0l-Ape-19 &
WP & South Pond Exsavatlon o FE 4 0l-Ape-19 &
 Blockplis B, 3and 4 | 0 | Ol-Apel9A
PE.10 Excavate and Haul remzining portions of Stackpiles £, 3 and 4 0% |0 0i-Ape-19 A phpiles &, 3 and 4
593 44 SaPond -3 Facavate and Hau] Sauth Pond to Pit 4 9% | 1| D6Mol9A | NMC Excyae and Haul South Poni 1o P4, Excavate and Haul South Fokd to Fitd
593, 4&SoPand 410 Finish Grade South Pond and Prep for Liner % 3 15-Jub 19 == Fmish GradeBauth Pond 2nd Prep for Liner
Pid Operationa |00 [ lgApel9A ||
DRID Imstall Pit 4 Underdrain Dew atering Kisers (LOE) R ] 16-Apr-19 A4
D20 Install Pit 4 Wasie Reck Dewatering Risers (LOE) 5] 0 16-Apr-19A
10 Imstall Fit 4 Infiliration Callectors (LOE) 4% 0 1LApe 194
EWAP {Bouth Wass Rock Plk) fo Pit O1-Ape194
BWRF Norih L] 01-Apr-19 A
SWRP-N-10 Fxcavate and Haul SWRF North io Fitd (Part 1) 1% N 0l-Apr-194
BWRP Rampio CE2AWTP | 0 | 0Jali
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T ProcessigAsis ETEETTTTE ; _
TPA-I0 Excavaie and Haul Timber Processing Awa Material ioPit 4 (TES)| 0% | 1D 15-Jub 19 ' | Excdvate and Haul Timber F
TIES- Timbar Procassing 1 04-Jun-19.4 L. o o )
TISSTP- 10 Chipping of Tres and Slash in TISS 5% 1l 4-Jun-19 A | ——h 1 Chigping of Trees and Slash in TISE: Chipping of Trees and Slash in {155
C&L - Tmbsr Processing 5 15-Juk 19
CEITP-10 Chipping of Trees and Slash in (32 e 5 15-Jub 19 " (hi}ping of Trees and Slash in C5Z
__ Oftwr Matorkal PR 4 =
"~ Eaockpls 1 {clar aea fex raln grave) I T
F110 Excavate and Haul Stockpile | to it 4 {drain gravel clearing) 1% 15 26-Jun-194 L
CHWPP T . .
CEWPP 10 West Access Road CSWPP Maintenance 0% | 0 {T-Jun-19.4 cess Krad CSWPY Mainenancy
CEWPPI0 New Access Road CSWPP Maintenance 0% | 0 {T-Jun-19.4 v Agoess Road CSWPH Mainenmce
Gor i Tasks |2 | 24Jumi9A
Gl Fence Inspection June 2019 3] 1 24-Jun-194 # Inspection June 2019, Fence |
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